EOTSS Defined Standards: Facility Plannin

g and Timeline Considerations

WORK TO BE PERFORMED

EOTSS TIMELINE BREAKDOWN and REQUIRED LEAD TIME

NOTES

Network and WiFi - survey to install

TOTAL: 7 to 18 week lead time*

*PLEASE BE ADVISED: if a fiber build is required prior to
circuit installation, this timeline may increase to a total of up
to 150 business days

Network and WiFi site survey:

1 to 2 week lead time

WiFi site survey typically occurs in parallel to the circuit vendor
site survey, once architectural drawings are available for
review and construction begins.

Circuit installation time

30 to 90 days (once site survey approved)

runs in parallel with network and WiFi equipment acquisition

Network and WiFi equipment acquisition

2 to 4 week lead time (once site survey complete)

runs in parallel with circuit install (cabling/power)

Network and WiFi config and install:

2 to 4 week lead time (once site survey complete)

Wi-Fi installation begins once the contractor confirms cabling,
cooling and power is complete and racks are ready for
installation. Network switches are also installed at this time.

Schematic space plan, including wiring, circuits, electrical outlets, network
jacks

1) when cable installation is 90% complete, AND 2) when
cable installation is 100% complete

End user hardware and devices - procurement to deployment

TOTAL: 3 - 5 week lead time

Procurement

2 - 4 weeks by contract with HP

Under normal circumstances. 2 weeks for processing of order
through EOTSS and 2 weeks for delivery of hardware.




Deployment preparation, including software packaging, schedule of
deployment, provisioning of licenses and accounts, etc.

1 week

Printer/multi-function device - procurement and installation (EOTSS
Enterprise Print Solution)

TOTAL: 30 days

MassVoice equipment - procurement to installation

TOTAL: 30-60 days

Circuit/Phone Line order

30-45 days if coming from another vendor
14-21 days if coming from same vendor

can be done in paralell with procurement and installation

Procurement

30-45 days

including design and quote process

Installation

30 days

portions contiguous with procurement




